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Area
(Sq Ft)

Volume
(Cu Yrds)

Excavation
Days

Stage 1

11,896.4

440.6

8.8

Stage 2

6,290.0

233.0

4.7

Stage 3

9,496.8

351.7

7.0

Stage 4

18911.5

700.4

14.0

Stage 5

14,007.5

518.8

10.4

Stage 6

9.961.7

369.0

7.4

Stage 7

2,189.7

81.1

1.6

Stage 8

961.4

35.6

0.7

Stage 9

7,030.8

260.4

5.2

Stage 10

10,713.8

396.8

7.9

Stage 11

26,248.4

972.2

Stage 12

28,182.0

1,043.8

Stage 13

Legend
WIA&’I

Qs

32,689.9

- Excavation Areas

LAl

1,210.7

Figure X:
Proposed Excavation Sequence
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